

JIRA Summary Test

Overview

Total Tickets: 58
Completed: 42
In Progress: 10
Blocked: 6

Total Tickets: 58
Completed: 42
In Progress: 10
Blocked: 6

Total Tickets: 58
Completed: 42
In Progress: 10
Blocked: 6

Key	Summary	Status	Assignee
PROJ-101	Fix login flow	Done	Alice
PROJ-102	Add metrics dashboard	In Progress	Bob
PROJ-103	Payment gateway issue	Blocked	Eve

TEST-123

Analysis of performance issues

In Progress

12.10.2025

SP: 8

TEST-421

Refactoring of processing

To Do

SP: N/A

TEST-123

A very very very very very very long and very very very very complex task

In Progress

12.10.2025

SP: 8



TEST-123


A very very very very very very long and very very very very complex task with some addition stuff

In Progress

12.10.2025


SP: 21






Categories

- cat1 (10)
- cat2 (5)
- cat3 (8)
- cat4 (3)
- cat5 (2)
- cat6 (20)
- cat7 (15)
- cat8 (120)



Categories

- cat1 (10.00)
- cat2 (5.00)
- cat3 (8.00)
- cat4 (3.00)
- cat5 (2.00)
- cat6 (20.00)
- cat7 (15.00)
- cat8 (120.00)



Categories

- cat1 (10.00)
- cat2 (5.00)
- cat3 (8.00)
- cat4 (3.00)
- cat5 (2.00)
- cat6 (20.00)
- cat7 (15.00)
- cat8 (120.00)