

JIRA Summary Test

Overview

Total Tickets: 58
Completed: 42
In Progress: 10
Blocked: 6

Total Tickets: 58
Completed: 42
In Progress: 10
Blocked: 6

Total Tickets: 58
Completed: 42
In Progress: 10
Blocked: 6

Key	Summary	Status	Assignee
PROJ-101	Fix login flow	Done	Alice
PROJ-102	Add metrics dashboard	In Progress	Bob
PROJ-103	Payment gateway issue	Blocked	Eve

Other

PR-5175

Test ticket 71

Medium

Feature

SP: 8

Client Request

Local testing

PR-9776

Test ticket 28

Bug

SP: 21

Ready to merge

PR-3041

Test ticket 94

High

Feature

SP: 2

Strategical

Other

PR-8850

Test ticket 17

High

Improvement

SP: 5

Client Request

Ready for dev

PR-8642

Test ticket 23

Low

Improvement

SP: 5

Platform

Local testing	PR-2624	Test ticket 79	High	Bug	SP: 21	Technical	
Local testing	PR-4874	Test ticket 55	Medium	Improvement	SP: 3		
Ready for dev	PR-3991	Test ticket 43		Bug	SP: 3		
Ready for QA	PR-3724	Test ticket 99	High	Bug	SP: N/A	Strategical	
Other	PR-6724	Test ticket 77	Medium	Bug	SP: 5	Client Request	
PR-9905	Test ticket 98	Other	Bug	N/A	SP: 13		
PR-2410	Test ticket 5	Ready to merge	Feature	Medium	SP: 1		
PR-3838	Test ticket 4	Ready for QA	Prod Bug	High	SP: N/A		
PR-6143	Test ticket 58	On Hold	Bug	N/A	SP: 3		
PR-7518	Test ticket 96	Ready to merge	Feature	Medium	SP: 8		
PR-8599	Test ticket 18	In progress	Improvement	High	SP: 1		
PR-1051	Test ticket 78	Ready for dev	Bug	Medium	SP: 13		
PR-1967	Test ticket 14	On Hold	Improvement	Low	SP: 1		

PR-1880

Ready for dev

Bug

N/A

SP: 1

PR-7154

Local testing

Feature

Low

SP: 3

