

# JIRA Summary Test

## Overview

Total Tickets: 58  
Completed: 42  
In Progress: 10  
Blocked: 6

Total Tickets: 58  
Completed: 42  
In Progress: 10  
Blocked: 6

Total Tickets: 58  
Completed: 42  
In Progress: 10  
Blocked: 6

Key	Summary	Status	Assignee
PROJ-101	Fix login flow	Done	Alice
PROJ-102	Add metrics dashboard	In Progress	Bob
PROJ-103	Payment gateway issue	Blocked	Eve

In progress

PR-4340

Test ticket 2

Improvement

SP: N/A

Strategical

Local testing

PR-8055

Test ticket 75

Improvement

SP: 2

On Hold

PR-8168

Test ticket 27

Medium

Bug

SP: 8

Client Request

Other

PR-1684

Test ticket 83

Medium

Prod Bug

SP: N/A

Technical

Ready to merge

PR-1131

Test ticket 47


Medium

Bug

SP: 1

Technical

Ready for dev	PR-2817	Test ticket 63	
High	Improvement	SP: 1	Client Request
Local testing	PR-3534	Test ticket 77	
High	Feature	SP: 21	Platform
Ready for QA	PR-9467	Test ticket 74	
Low	Bug	SP: 5	Client Request
Ready to merge	PR-1475	Test ticket 1	
High	Prod Bug	SP: 21	Strategical
Local testing	PR-4109	Test ticket 100	
High	Bug	SP: 1	Technical
PR-6835	Test ticket 57		
On Hold			
Improvement	Low	SP: 21	
PR-1602	Test ticket 70		
Local testing			
Prod Bug	N/A	SP: 2	
PR-1574	Test ticket 32		
Ready to merge			
Feature	High	SP: 21	
PR-4965	Test ticket 83		
Ready for QA			
Bug	Low	SP: 1	
PR-5571	Test ticket 51		
On Hold			
Prod Bug	High	SP: 1	
PR-6253	Test ticket 78		
Ready for dev			
Prod Bug	N/A	SP: N/A	
PR-5319	Test ticket 53		
On Hold			
Feature	N/A	SP: N/A	
PR-9760	Test ticket 42		
Ready to merge			
Bug	N/A	SP: 1	

Test ticket 31			
PR-3863			
Local testing			
Feature	Medium	SP: 8	

Test ticket 48			
PR-3003			
Ready to merge			
Improvement	Medium	SP: 13	

