

JIRA Summary Test

Overview

Total Tickets: 58
Completed: 42
In Progress: 10
Blocked: 6

Total Tickets: 58
Completed: 42
In Progress: 10
Blocked: 6

Total Tickets: 58
Completed: 42
In Progress: 10
Blocked: 6

Key	Summary	Status	Assignee
PROJ-101	Fix login flow	Done	Alice
PROJ-102	Add metrics dashboard	In Progress	Bob
PROJ-103	Payment gateway issue	Blocked	Eve

In progress	PR-5497	Test ticket 22	
Medium	Improvement	SP: 13	Technical
In progress	PR-9428	Test ticket 77	
Low	Feature	SP: 2	Strategical
In progress	PR-7443	Test ticket 49	
High	Prod Bug	SP: 3	
On Hold	PR-1442	Test ticket 28	
Medium	Prod Bug	SP: N/A	Technical
In progress	PR-6185	Test ticket 50	
Medium	Bug	SP: 21	

On Hold	PR-5073	Test ticket 95	Feature	SP: 2	Technical	
Draft	PR-4906	Test ticket 25	High	Improvement	SP: 5	Client Request
Local testing	PR-8487	Test ticket 26	Medium	Bug	SP: 21	Platform
Open	PR-6712	Test ticket 84	High	Improvement	SP: 2	
On Hold	PR-1881	Test ticket 31	Feature	SP: 13	Technical	
PR-9722	Test ticket 20	Other	Improvement	2025-12-06	N/A	SP: 8
PR-6580	Test ticket 48	On Hold	Prod Bug	2025-12-09	High	SP: 8
PR-3275	Test ticket 15	Local testing	Prod Bug	2025-12-03	N/A	SP: 1
PR-3277	Test ticket 61	Open	Prod Bug	2025-12-15	Low	SP: 21
PR-5954	Test ticket 84	Ready to merge	Feature	2025-12-24	Low	SP: 13
PR-2478	Test ticket 37	Other	Improvement	2025-12-25	Low	SP: 21
PR-2048	Test ticket 61	Ready for QA	Prod Bug	2025-12-10	Low	SP: 8
PR-8109	Test ticket 50	In progress	Bug	2025-12-30	Medium	SP: 21

PR-3287 Test ticket 94

On Hold

Improvement

📅 2025-12-09

Low

SP: N/A

🚩

PR-7930 Test ticket 94

Local testing

Feature

📅 2025-12-22

Low

SP: 3

🚩

